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Date Shifts Systems Activity PPS Phase
~2-Dec-01 to ?-Mar-02 ? RFQ RF Processing (at LBNL) NA

25-Jan-02 ? Ion Source, RFQ First 2.5 MeV Beam through RFQ (at 
LBNL)

NA

? to ~20-Feb-02 ? Ion source, RFQ Beam Commissioning (at LBNL) NA
?-Apr-02 to 31-May-02 ? Ion Source, RFQ, 

and MEBT
Beam Commissioning (at LBNL) NA

4-Apr-02 ? FE First Beam Through MEBT (at LBNL) NA

~1-June-02 None FE SNS Front End Building Ready for 
Equipment

None

~7-Jun-02 to 4-Nov-02 None FE Install Front End Systems None
10-Oct-02 None Elog First Entry in Electronic Logbook None

14-Oct-02 to 17-Oct-02 NONE FE Accelerator Readiness Review In transition
23-Oct-02 NONE FE ARR Closeout In transition
1-Nov-02 NONE PPS 0.0a (Ion 

source)
Certify PPS 0.0a PPS 0.0a

5-Nov-02 to 19-Nov-02 5d x 16 hr Ion Source Beam Commissioning PPS 0.0a
21-Nov-02 NONE PPS 0.0a (Ion 

source)
Re-Certify PPS 0.0a PPS 0.0a

21-Nov-02 to 25-Nov-02 5d x 16 hr Ion Source Beam Commissioning PPS 0.0a
3-Dec-02 NONE PPS 0.0a (Ion 

source)
Re-Certify PPS 0.0a PPS 0.0a

3-Dec-02 to 4-Dec-02 5d x 16 hr Ion Source Beam Commissioning PPS 0.0a
5-Dec-02 NONE PPS 0.0a (Ion 

source)
Decommission PPS 0.0a In transition

5-Dec-02 to 11-Dec-02 None PPS 0.0 (FE) Installation and Testing In transition
10-Dec-2002 to ? None MEBT Rebuncher 

Cavities
RF Processing PPS 0.0

12-Dec-02 NONE PPS 0.0 (FE) Certify PPS 0.0 PPS 0.0
12-Dec-02 to 14-Dec-02 5d x 16 hr RFQ RF Processing PPS 0.0
14-Dec-02 to 24-Dec-02 7d x 24 hr FE Beam Commissioning (up to Beam Stop 

after MEBT)
PPS 0.0

14-Dec-02 7d x 24 hr FE First 2.5 MeV Beam Through RFQ to 
Beam Stop after MEBT (at SNS)

PPS 0.0

24-Dec-02 to 26-Dec-02 NONE FE Holiday PPS 0.0
26-Dec-02 to 31-Dec-02 7d x 24 hr FE Beam Commissioning (up to Beam Stop 

after MEBT)
PPS 0.0

31-Dec-02 to 2-Jan-03 NONE FE Holiday PPS 0.0
2-Jan-03 to 13-Jan-03 7d x 24 hr FE Beam Commissioning (up to Beam Stop 

after MEBT)
PPS 0.0

6-Feb-03 NONE PPS 0.0 Decommission PPS 0.0 In transition
10-Jan-03 to 30-Apr-03 None DTL 3 Install DTL 3 In transition

23-Apr-03 NONE PPS 0.3 (DTL 3 Hut) Certify PPS 0.3 PPS 0.3

1-May-03 to 30-May-03 7d x 24 hr DTL 3 RF Processing PPS 0.3
29-May-03 NONE PPS 0.0 (FE) Re-Commission PPS 0.0 PPS 0.0 and 

PPS 0.3
30-May-03 to 7-Jun-03 5d x 16 hr Ion Source, RFQ, 

MEBT
Front End Startup PPS 0.0 and 

PPS 0.3
9-Jun-03 NONE PPS 0.0 and PPS 0.3 Decommission PPS 0.0 and 0.3 In transition

9-Jun-03 to 31-Jul-03 None DTL 1 Install DTL 1 In transition
19-Jun-03 NONE PPS 0.4 (DTL 1 and 

3 Hut)
Certify PPS 0.4 PPS 0.4

24-Jul-03 to 31-Jul-03 Weekdays
(5d x 8 hr)

D-Plate D-Plate Installation PPS 0.4

31-Jul-03 NONE PPS 0.4 (DTL 1 and 
3 Hut)

Extend PPS 0.4 (prox card access) PPS 0.4

1-Aug-03 to 12-Aug-03 7d x 24 hr DTL1 & DTL3 RF Processing PPS 0.4
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1-Aug-03 to 12-Aug-03 Weekdays
(5d x 8 hr)

FE Beam Re-commissioning (up to MEBT 
Beam Stop)

PPS 0.4

12-Aug-03 to 14-Aug-03 NONE DTL 1, D-Plate Accelerator Readiness Review PPS 0.4
14-Aug-03 to 26-Aug-03 7d x 24 hr FE Beam re-commissioning (up to MEBT 

Beam Stop)
PPS 0.4

26-Aug-03 NONE DTL 1, D-Plate ARR Closeout PPS 0.4
26-Aug to 17-Nov-03 7d x 24 hr FE, DTL 1, D-Plate Beam Commissioning PPS 0.4

28-Aug-03 7d x 24 hr DTL 1 First 7.5 MeV Beam Through DTL 1 to 
Beam Stop

PPS 0.4

03-Oct-03 to 30-Oct-03 NONE RFQ Down for RFQ re-tuning PPS 0.4
30-Oct-03 to 17-Nov-03 7d x 24 hr DTL 1 Beam Commissioning PPS 0.4

17-Nov-03 NONE PPS 0.4 Decommission PPS 0.4 In transition
17-Nov-03 to 24-Nov-03 NONE DTL 1, D-plate Cool Down Period (radiological 

activation)
In transition

17-Nov-03 to 8-Mar-04 NONE PPS 0.4a (DTL 
Enclosure)

Installation and Testing In transition

17-Nov-03 to 5-Apr-04 NONE PPS 1.0 lite version Installation and Testing In transition
25-Nov-03 to 18-Mar-04 NONE DTL 1, 3 Installation (modifications) NA
1-Dec-03 to 10-Apr-04 NONE CCL 1 Installation NA
4-Feb-04 to 18-Mar-04 NONE DTL 2 Installation NA
19-Feb-04 to 1-Jul-04 NONE CCL 2 Installation NA

 10-Mar-04 to 11-Mar-04 NONE PPS 0.4a (DTL 
Enclosure)

Certify PPS 0.4a PPS 0.4a

12-Mar-04 to 1-Jul-04 NONE CCL 3 Installation NA
19-Mar-04 to 26-Mar-04 Nights and 

weekends
DTL 1, 2 and 3 RF Processing PPS 0.4a

29-Mar-04 to 1-Apr-04 NONE DTL 2-3 Accelerator Readiness Review PPS 0.4a
5-Apr-04 to 6-Apr-04 NONE PPS 1.0 lite version 

(up to HEBT Gate)
Certify PPS 1.0 Lite PPS 0.4a and 

PPS 1.0 Lite
7-Apr-04 to 8-Apr-04 NONE DTL 2-3 ARR Closeout PPS 0.4.a and 

PPS 1.0 Lite
12-Apr-04 to 23-Apr-04 7d x 24 hr DTL 2-3 Beam Commissioning PPS 0.4a and 

PPS 1.0 Lite
13-Apr-04 7d x 24 hr DTL 2-3 First 40 MeV Beam Through DTL 3 to 

Beam Stop
PPS 0.4a and 
PPS 1.0 Lite

14-Apr-04 to 13-Aug-04 NONE CCL 4 Installation PPS 0.4a and 
PPS 1.0 Lite

16-Apr-04 to 28-Apr-04 Nights and 
weekends

CCL-1 RF Processing PPS 0.4a and 
PPS 1.0 Lite

28-Apr-04 NONE PPS 0.4a and PPS 
1.0 lite

Decommission PPS 0.4a and PPS 1.0 lite 
and Remove East Shield Wall of DTL 

Enclosure

In transition

29-Apr-04 to 18-Jun-04 NONE PPS 1.1 (Linac 
Tunnel to HEBT 

Gate)

Installation and Testing PPS 1.1 In transition

29-Apr-04 to 1-Jul-04 NONE DTL 4, 5, 6 Installation In transition
1-Jul-04 NONE PPS 1.1 Certify PPS 1.1 PPS 1.1

6-Jul-04 to 19-Jul-04 Nights and 
weekends

DTL 4, 5, 6 RF Processing PPS 1.1

6-Jul-04 to 19-Jul-04 Nights and 
weekends

CCL 2,3 RF Processing PPS 1.1

19-Jul-04 NONE PPS 1.1 Decommission PPS 1.1 In transition
19-Jul-04 to 5-Aug-04 NONE PPS 1.2 (separate 

CCL Enclosure and 
SCL Enclosure - to 

HEBT Gate)

Installation and Testing PPS 1.2 In transition

5-Aug-04 None Install Shielding wall downstream of 
CCL 4

In transition

20-Aug-04 NONE PPS 1.2 Certify PPS 1.2 PPS 1.2
21-Aug-04 Nights and 

weekends
SCL mβ 3 RF Processing PPS 1.2

23-Aug-04 to 26-Aug-04 NONE DTL 4-6 and  CCL 1
3

- Accelerator Readiness Review PPS 1.2
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7-Sep-04 NONE DTL 4-6 and  CCL 1
3

- ARR Closeout PPS 1.2

7-Sep-04 to 29-Oct-04 7d x 24 hr DTL 1-6 and  CCL 1
3

- Beam Commissioning PPS 1.2

29-Oct-04 to 18-Nov-04 NONE All Down for Maintenance PPS 1.2
18-Nov-04 to 16-Jan-05 As needed DTL 4-6 and  CCL 1

3
- Beam Commissioning PPS 1.2

17-Dec-04 to 24-Jan-05 Nights and 
weekends

SCL cryomodules RF Processing PPS 1.2

31-Jan-05 NONE PPS 1.2 Decommission PPS 1.2 and Remove East 
Shield Wall of DTL/CCL Enclosure

In transition

31-Jan-05 to 26-Feb-05 NONE PPS 1.3 (Entire 
Linac Tunnel up to 

Linac Dump)

Installation and Testing of PPS 1.3 In transition

31-Jan-05 to 2-Mar-05 NONE Control Room Move CR from Front End Building to 
CLO

In transition

3-Mar-05 NONE PPS 1.3 (up to Linac 
Dump)

Certify PPS 1.3 PPS 1.3

5-Mar-05 to 11-Jul-05 Nights and 
weekends

SCL cryomodules RF Processing PPS 1.3

25-Mar-05 Nights and 
weekends

CCL 4 RF Processing PPS 1.3

25-June-05 to 26-Jun-05 NONE PPS 2.0 (Linac and 
HEBT)

Certify PPS 2.0 PPS 2.0

6-Jul-05 NONE CCL 4 and SCL Accelerator Readiness Review (Video 
Conference)

PPS 2.0

12-Jul-05 to 14-Jul-05 NONE CCL 4 and SCL Accelerator Readiness Review (Site 
Visit)

PPS 2.0

23-Jul-05 NONE CCL 4 and SCL ARR Closeout PPS 2.0
25-Jul-05 to 31-Aug-05 7d x 24 hr CCL 4 and SCL Beam Commissioning PPS 2.0
1-Sep-05 to 10-Nov-05 NONE PPS 3.0 (up to 

Extraction Dump)
Installation and Testing In transition

10-Nov-05 to 18-Nov-05 NONE PPS 3.0 Certify PPS 3.0 PPS 3.0
30-Nov-05 NONE HEBT / Ring / 

RTBT to Extraction 
Dump

Accelerator Readiness Review (Video 
Conference)

PPS 3.0

5-Dec-05 to 9-Dec-05 NONE HEBT / Ring / 
RTBT to Extraction 

Dump

Accelerator Readiness Review (Site Visit) PPS 3.0

12-Jan-06 NONE HEBT / Ring / 
RTBT to Extraction 

Dump

ARR Closeout and DOE Permission to 
Operate

PPS 3.0

12-Jan-06 to 19-Feb-06 7d x 24 hr HEBT / Ring / 
RTBT to Extraction 

Dump

Beam Commissioning PPS 3.0

13-Jan-06 7d x 24 hr HEBT / Ring / 
RTBT to Extraction 

Dump

First beam to Ring InjectionDump PPS 3.0

16-Jan-06 7d x 24 hr HEBT / Ring / 
RTBT to Extraction 

Dump

First beam to Ring Exraction Dump PPS 3.0

20-Feb-06 to 6-Mar-06 NONE PPS 4.0 (to Target) Installation and Testing In transition
6-Mar-2006 to 10-Mar-06 NONE PPS 4.0 Certify PPS 4.0 PPS 4.0

29-Mar-06 NONE RTBT to Target Accelerator Readiness Review (Video 
Conference)

PPS 4.0

3-Apr-06 to 7-Apr-06 NONE RTBT to Target Accelerator Readiness Review (Site 
Visit)

PPS 4.0

27-Apr-06 NONE RTBT to Target ARR Closeout and DOE Permission to 
Operate

PPS 4.0

28-Apr-06 7d x 24 hr RTBT to Target First Beam on Target and CD-4 beam 
demonstration

PPS 4.0

28-Apr-06 to 31-May-06 7d x 24 hr RTBT to Target Beam Commissioning PPS 4.0
1-May-06 CD-4 Project Complete
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